

ID	WBS	Task Name	Duration	Start	30, '09					Sep 6, '09						
					M	T	W	T	F	S	S	M	T	W	T	F
1		1 EDC104 - Routing and Switching in the Enterprise - Fall 2009	23.49 days	Thu 9/3/09												
2	✓	1.0 Chapter 1 - Networking in the Enterprise	1.04 days	Thu 9/3/09												
17	✓	2.0 Chapter 2 - Exploring the Enterprise Network Infrastructure	1.32 days	Thu 9/10/09												
35	✓	3.0 Chapter 3 - Switching in an Enterprise Network	3.4 days	Thu 9/17/09												
72	✓	4.0 Chapter 4 - Addressing in an Enterprise Network	2.36 days	Thu 10/1/09												
101	✓	5.0 Chapter 5 - Routing with a Distance Vector Protocol in Enterprise Netw	2.83 days	Thu 10/15/09												
102	✓	5.1 Managing Enterprise Networks	0.85 days	Thu 10/15/09												
112	✓	5.2 Routing Using the RIP Protocol	0.75 days	Thu 10/15/09												
121	✓	5.3 Routing Using the EIGRP Protocol	0.47 days	Thu 10/15/09												
127	✓	5.4 Implementing EIGRP	0.75 days	Thu 10/22/09												
136	✓	6.0 Chapter 6 - Routing With a Link-State Protocol	1.79 days	Thu 10/22/09												
137	✓	6.1 Routing Using the OSPF Protocol	0.38 days	Thu 10/22/09												
142	✓	6.2 Implementing Single-Area OSPF	0.85 days	Thu 10/22/09												
152	✓	6.3 Using Multiple Routing Protocols	0.57 days	Thu 10/29/09												
159	✓	7.0 Chapter 7 - Implementing Enterprise Wan Links	0.75 days	Thu 10/29/09												
160	✓	7.1 Connecting the Enterprise WAN	0.47 days	Thu 10/29/09												
166	✓	7.2 Comparing Common WAN Encapsulations	0.57 days	Thu 10/29/09												
173	✓	7.3 Using Frame Relay	0.19 days	Thu 11/5/09												
176	✓	8.0 Chapter 8 - Filtering Traffic by Using Access Control Lists	3.02 days	Thu 11/5/09												
214		9.0 Chapter 9 - Troubleshooting an Enterprise Network	2.92 days	Thu 12/3/09												
215		9.1 Understanding the Impact of Network Failure	0.47 days	Thu 12/3/09												
216	☐	9.1.1 Enterprise Network Requirements	10 mins	Thu 12/3/09												
217		9.1.2 Monitoring and Proactive Maintenance	10 mins	Thu 12/3/09												
218		9.1.2 Activity - Packet Tracer - pka - Monitoring and Proactive Maintenar	10 mins	Thu 12/3/09												
219		9.1.3 Troubleshooting and the Failure Domain	10 mins	Thu 12/3/09												
220		9.1.4 Troubleshooting Process	10 mins	Thu 12/3/09												
221		9.2 Troubleshooting Switching and Connectivity Issues	0.57 days	Thu 12/3/09												
222		9.2.1 Troubleshooting Basic Switching	10 mins	Thu 12/3/09												
223		9.2.1 Activity - Packet Tracer - pka - Troubleshooting Basic Switching	10 mins	Thu 12/3/09												
224		9.2.2 Troubleshooting VLAN Configuration Issues	10 mins	Thu 12/3/09												
225		9.2.2 Activity - Packet Tracer - pka - Troubleshooting VLAN Configuration	10 mins	Thu 12/3/09												
226		9.2.3 Troubleshooting VTP	10 mins	Thu 12/3/09												
227		9.2.3 Activity - Packet Tracer - pka - Troubleshooting VTP	10 mins	Thu 12/3/09												
228		9.3 Troubleshooting Routing Issues	0.94 days	Thu 12/3/09												
229		9.3.1 RIP Issues	10 mins	Thu 12/3/09												
230		9.3.1 Activity - Lab - RIP Issues	10 mins	Thu 12/3/09												
231		9.3.1 Activity - Packet Tracer - pka - RIP Issues	10 mins	Thu 12/3/09												

EDC104 Fall 09
Fri 11/13/09



Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID	WBS	Task Name	Duration	Start	30, '09						Sep 6, '09					
					M	T	W	T	F	S	S	M	T	W	T	F
232	9.3.2	EIGRP Issues	10 mins	Thu 12/3/09												
233	9.3.2	Activity - Packet Tracer - pka - EIGRP Issues	10 mins	Thu 12/3/09												
234	9.3.3	OSPF Issues	10 mins	Thu 12/3/09												
235	9.3.3	Activity - Lab - OSPF Issues	10 mins	Thu 12/3/09												
236	9.3.4	Route Redistribution Issues	10 mins	Thu 12/10/09												
237	9.3.4	Activity - Lab - Route Redistribution Issues	10 mins	Thu 12/10/09												
238	9.3.4	Activity - Lab - Route Redistribution Issues	10 mins	Thu 12/10/09												
239	9.4	Troubleshooting WAN Configurations	0.47 days	Thu 12/10/09												
240	9.4.1	Troubleshooting WAN Connectivity	10 mins	Thu 12/10/09												
241	9.4.1	Activity - Packet Tracer - pka - Troubleshooting WAN Connectivity	10 mins	Thu 12/10/09												
242	9.4.2	Troubleshooting WAN Authentication	10 mins	Thu 12/10/09												
243	9.4.2	Activity - Lab - Troubleshooting WAN Authentication	10 mins	Thu 12/10/09												
244	9.4.2	Activity - Packet Tracer - pka - Troubleshooting WAN Authentica	10 mins	Thu 12/10/09												
245	9.5	Troubleshooting ACL Issues	0.47 days	Thu 12/10/09												
246	9.5.1	Determining if an ACL is the Issue	10 mins	Thu 12/10/09												
247	9.5.1	Activity - Packet Tracer - pka - Determining if an ACL is the Issue	10 mins	Thu 12/10/09												
248	9.5.2	ACL Configuration and Placement Issues	10 mins	Thu 12/10/09												
249	9.5.2	Activity - Lab - ACL Configuration and Placement Issues	10 mins	Thu 12/10/09												
250	9.5.2	Activity - Packet Tracer - pka - ACL Configuration and Placement I	10 mins	Thu 12/10/09												
251	10	Chapter 10 - Course Summary	0.19 days	Thu 12/10/09												
252	10.0.1	Activity - Lab - Summary	10 mins	Thu 12/10/09												
253	10.0.1	Activity - Packet Tracer - pka - Summary	10 mins	Thu 12/10/09												
254	2.0	Final Review	30 mins	Thu 12/10/09												
255	2.1	Final Exam	30 mins	Thu 12/10/09												

EDC104 Fall 09
Fri 11/13/09



Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress




Project Summary




Deadline






EDC104 Fall 09
 Fri 11/13/09



- | | | | | | |
|----------|--|-----------------|--|--------------------|--|
| Task | | Milestone | | External Tasks | |
| Split | | Summary | | External Milestone | |
| Progress | | Project Summary | | Deadline | |










Sep 13, '09							Sep 20, '09							Sep 27, '09							Oct 4, '09							Oct 11, '09							Oct 18, '09							Oct 25, '09		
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T




EDC104 Fall 09
Fri 11/13/09



Mount Wachusett
Community College

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



EDC104 Fall 09
 Fri 11/13/09



- | | | | | | |
|----------|--|-----------------|--|--------------------|--|
| Task | | Milestone | | External Tasks | |
| Split | | Summary | | External Milestone | |
| Progress | | Project Summary | | Deadline | |



EDC104 Fall 09
 Fri 11/13/09



- | | | | | | |
|----------|--|-----------------|--|--------------------|--|
| Task | | Milestone | | External Tasks | |
| Split | | Summary | | External Milestone | |
| Progress | | Project Summary | | Deadline | |